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Bonneville Power Administration
Fish and Wildlife Program FY99 Proposal

Section 1.  General administrative information

Public-Private Cooperative Resource
Management in the Lower Joseph Creek
Watershed

[NOTE:  This project is also referred to, in letters of support, as the
Lower Joseph Creek Cooperative Resource Management Project.]

Bonneville project number, if an ongoing project

9119

Business name of agency, institution or organization requesting funding

Wallowa Resources, Inc.

Business acronym (if appropriate)

WR

Proposal contact person or principal investigator:

Diane Shetler
Wallowa Resources, Inc.
P.O. Box 274
Enterprise, Oregon  97828
(541) 426-8053
(541) 426-9053
wallowar@orednet.org

Subcontractors.

Organization Mailing Address City, State & Zip Contact Name
Wallowa  Soil and Water 
Conservation District

201 W. North Street, 
Room 113

Enterprise, OR  97828 Cynthia Warnock

The Wallowa Soil and Water Conservation District (SWCD) has performed two
cooperative resource management projects without external funding.  However, both
projects were at a much smaller scale than the Lower Joseph Creek watershed.  The size
of this project, and number of stakeholders, necessitates coordination of the overall effort.
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Therefore, Wallowa Resources will be responsible for overseeing the project and will
sub-contract with the SWCD to access their staff’s expertise and past experience.

NPPC Program Measure Number(s) which this project addresses
2.2A, 2.2D.1, 2.2H, 3.1B, 3.1C, 3.1D, 3.2, 3.3, 4.1, 4.2, 4.3, 7.0C, 7.1C.3, 7.1D.1, 7.1D.2,
7.2, 7.5A.1, 7.5E.3, 7.5F.1, 7.6, 7.7, 7.8, 7.9C, 10.2C, 10.5A.2, 11.3, 13.1E

NMFS Biological Opinion Number(s) which this project addresses.

Not applicable.
Other planning document references.

Grande Ronde Model Watershed Program - Operations - Action Plan, May 1994
Prescribes restoration within the Joseph Creek Watershed to address high summer temperatures and
sedimentation (Page 49).

Wallowa County/Nez Perce Tribe Salmon Habitat Recovery Plan, August 1993.
Public agencies need to work with adjoining private landowners and other agencies to provide continuity
between ownerships in management and monitoring
(Page 87).

Need for assurance of adequate funding for implementing salmon recovery recommendations (Page 87).

Prescribes high-priority restoration projects within the Joseph Creek Watershed to address stream
temperatures, excess fine sediment, and riparian vegetation
(Page 84).

Upper Joseph Creek Watershed Analysis - USDA Forest Service, Wallowa-Whitman National Forest, 1995.
Prescribes restoration within the Upper Joseph Creek watershed, including fencing, planting, instream
structures, or a combination thereof (Issue Five-12).

Land and Resource  Management Plan for Wallowa-Whitman National Forest, USDA Forest Service,
Pacific Northwest Region, 1990.

If the project type is "Watershed" (see Section 2), reference any demonstrable support from affected
agencies, tribes, local watershed groups, and public and/or private landowners, and cite available
documentation.

Local representatives of all affected agencies and the Nez Perce Tribe have
participated in discussions about this project.  The project was reviewed by the Wallowa
County Court’s Standing Committee of the Natural Resource Advisory Committee on
January 21, 1998.  Several private landowners have been involved with project design.
The remaining private landowners are being contacted by the SWCD.

Letters of support from the USDA/U.S. Forest Service District and Area Rangers
and the Wallowa County Court are attached.

Subbasin.

• Joseph Creek-Mile 0 (6,740 acres),
• Joseph Creek-Mile 5 (8,407 acres),
• Lower Cottonwood Creek (3,050 acres),
• Broady Creek (13,552 acres),
• Middle Cottonwood Creek (11,924 acres),
• Upper Cottonwood Creek (13,526 acres),
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• Horse Creek (12,350 acres),
• Joseph Creek-Mile 14 (20,467 acres),
• Peavine Creek (8,098 acres),
• Joseph Creek-Mile 27 (6,680 acres),
• Lower Swamp Creek (17,075 acres),
• Davis Creek (10,705 acres),
• Upper Swamp Creek (20,854 acres),
• Joseph Creek-Mile 34 (6,494 acres), and
• Cougar Creek (6,884 acres).
 
 Short description.

 Develop a Coordinated Resource Management Plan (CRMP) for the lower Joseph
Creek watershed; conduct a watershed assessment through public-private partnerships,
utilizing the CRMP process; and draft action plans coordinating watershed activities,
monitoring, and restoration projects.
 
 Section 2.  Key words
 
 Error! Reference source not found.
 

 Other keywords.

 None

 Section 3.  Relationships to other Bonneville projects
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Project # Project title/description Nature of relationship
9702500 Grande Ronde Model Watershed 

Administration/Implementation/Research
Results of proposed project will lead directly 
into identifying priorities for this watershed.

9202601 Grande Ronde Model Watershed Habitat 
Projects

Results of proposed project will lead directly 
into identifying priorities for this watershed.

9702500 Wallowa County/Nez Perce Tribe Salmon 
Recovery Plan Implementation

Results of proposed project will provide 
information necessary for creation of 
stewardship unit under County/Tribe Plan

9604400 Grande Ronde Basin Spring Chinook Captive 
Broodstock Program

Completion of proposed project will result in 
an overall management plan for this area to 
ensure that projects undertaken are priority

96AP96220 Lathrop Streambank Protection. Install rock 
barbs and woody material to reduce bank 
erosion. Trees/shrubs were also planted along 
Joseph Creek.

Completion of proposed project will result in 
an overall management plan for this area to 
ensure that projects undertaken are priority

96AP96195 Cottonwood Creek Riparian Enhancement.  
Installation of several rock jetties/barbs, raised 
road bed in three places & rocked road. 
Cottonwood Creek is a tributary to Joseph 
Creek.

Completion of proposed project will result in 
an overall management plan for this area to 
ensure that projects undertaken are priority

96BP17602 Grande Ronde Habitat Enhancement: Project 
I-Chesnimnus Creek Habitat Improvement; 
Project II-Streamside Vegetative Planting; 
Project III-Monitoring, Administration and 
Reporting; Project IV-Rehabilitate instream 
aquatic and riparian habitats

Completion of proposed project will result in 
an overall management plan for this area to 
ensure that projects undertaken are priority

84BP17578 Fisheries Habitat Improvement: Project 
I-Monitoring; Project II-Maintenance; Project 
III-Inspection. Objective I-Establish baseline 
information and evaluate effectiveness of BPA 
stream rehabilitation efforts in Joseph 
Watershed (Peavine, Devils Run, Chesnimnus, 
Elk and Davis Creeks); Objective II-Maintain 
habitat improvement structures; Objective 
III-Ascertain need for repairs or modifications

Completion of proposed project will result in 
an overall management plan for this area to 
ensure that projects undertaken are priority

 
 
 Section 4.  Objectives, tasks and schedules
 
 Objectives and tasks
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Obj
1,2,3 FY 1999 Objective

Task
a,b,c, FY 1999 Task

1 Facilitate discussions with land owners and all 
stakeholders in the lower Joseph Creek 
watershed to develop a Cooperative Resource 
Management Plan (CRMP) which meets the 
guidelines of, and  updates, the Wallowa 
County/Nez Perce Tribe Salmon Recovery 
Plan.

a Hold meetings with land owners and 
stakeholders (including: Nez Perce Tribe, 
National Park Service, USDA/U.S. Forest 
Service, Bureau of Land Management, Oregon 
Department of Forestry, Oregon Department 
of Fish and Wildlife, Wallowa  Soil and Water 
Conservation District, Natural Resource 
Conservation Service, Wallowa County Court 
and Natural Resource Advisory Committee, 
and Grande Ronde Model Watershed) to: 1) 
discuss concerns about the ecological condit ion 
of the watershed; and 2) provide training in 
the CRMP process.

1 b Work with all stakeholders to develop mission 
statement and discuss how to ensure 
collaborative, participatory implementation of 
the CRMP process.

2 Conduct a watershed assessment of the lower 
Joseph Creek drainage through public-private 
partnerships and collaborative, participatory 
research methods, within the CRMP 
framework, in order to gain a shared 
understanding of the watershed's ecological 
condit ion.

a Coordinate watershed assessment data 
gathering. 

2 b Organize regular field site visits, in conjunction 
with data gathering, for landowners and 
stakeholders.

 

2 d Facilitate regular meetings with all 
stakeholders to discuss, analyze and summarize 
data.

2 e Write the watershed assessment final report.

3 Utilize CRMP data, which includes the  
watershed assessment, to develop action plans 
that will enhance watershed condit ions.

a Identify management objectives and 
conservation and restoration projects.

3 b Develop monitoring and evaluation plan for 
the watershed, including review of cumulative 
effects of conservation and restoration 
projects.

3 c Hold regular meetings to review and update 
action plans, maintain coordination of 
watershed activit ies and discuss other relevant 
issues.

3 d Through a newsletter and regular meetings, 
continue stakeholder discussions of assessment 
results and findings from monitoring and 
evaluation.

3 e Institutionalize coordination mechanisms to 
ensure efforts continue.

 
 Objective schedules and costs
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FY 1999 Objective #
Start Date
mm/yyyy

End Date
mm/yyyy Cost %

1 - Facilitate discussions 
among land owners and 
stakeholders in the lower 
Joseph Creek watershed 
to develop a Cooperative 
Resource Management 
Plan which meets the 
guidelines of, and  
updates, the Wallowa 
County/Nez Perce Tribe 
Salmon Recovery Plan.

10/98 1/99 15%

2 - Conduct a watershed 
assessment of the lower 
Joseph Creek drainage 
through public-private 
partnerships and 
collaborative, 
participatory research 
methods, within the 
CRMP framework, in order 
to gain a shared 
understanding of the 
watershed's ecological 
condition.

1/99 8/99 65%

3- Utilize CRMP data, 
which includes the 
watershed assessment, to 
develop action plans that 
will enhance ecological 
conditions.

7/99 10/99 20%

TOTAL 100%
 

 Schedule constraints.  Identify any constraints that may cause schedule changes.  Describe major
milestones if necessary.

 No schedule constraints have been identified.
 
 Completion date.  Enter the last year that the project is expected to require funding.
 
 In October 1999 the project will be complete and the following objectives will
have been achieved:  (1) the ecological condition of the watershed will have been
assessed, with participation of all stakeholders; (2) a coordinated resource management
plan, with attached action plans, will be written.
 
 Section 5.  Budget
 
 FY99 budget by line item
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Item Note FY99
Personnel 400 hrs. Exec. Dir. WR @ $20.00

625 hrs. Program Manager @ $20.00
$20,500.00 

Fringe Benefits 24% Payroll deduction (including: insurance, taxes, 
unemployment, workers compensation)

$4,920.00 

Supplies, materials, 
non-expendable property

Postage, phone, copies, supplies, printing reports $3,500.00 

Operations & Maintenance $0.00 
Capital acquisitions or 
improvements (e.g. land, 
buildings, major equip.)

$0.00 

PIT Tags # of tags $0.00 
Travel Gas & mileage for 10 project site visits and  hosted 

speakers @ .30 per mile
$1,800.00 

Indirect costs Educational speakers $1,500.00 

Subcontracts $0.00 
Other $0.00 

TOTAL $32,220.00 

 COST SHARE:

 

Item Note FY99
20 Agency Personnel and 4 Other 
Personnel

1,578 hours: 18 meetings @ 4.38 hrs
(3 hrs per mtg. + 1.38 hrs 
preparation)

$33,184.00 

Fringe Benefits 33% Payroll deduction (insurance, 
taxes, unemployment, workers 
compensation)

$10,950.00 

TOTAL $44,134.00 
 
 Outyear costs
 

 

Outyear costs FY 2000 FY 2001 FY 2002 FY 2003
Total budget $0.00 $0.00 $0.00 $0.00 
O&M as % of total $0.00 $0.00 $0.00 $0.00 

 
 Section 6.  Abstract
 
 This proposal addresses the need to improve watershed conditions in the lower
Joseph Creek drainage through coordinating management and restoration across multiple
land ownerships.  The primary objective of this project is to facilitate discussions between
multiple public, private and tribal landowners to develop a Cooperative Resource
Management Plan (CRMP) for the watershed, which meets the guidelines of, and
updates, the Wallowa County-Nez Perce Tribe Salmon Recovery Plan.  Using the CRMP
process, a complete watershed assessment will be conducted through public-private
partnerships.  Based on the findings of the assessment, action plans will be written which
outline management, restoration and monitoring and mechanisms for coordinating
watershed activities. This project addresses the Fish and Wildlife Program’s objectives of
supporting coordination between private, state, federal and tribal land managers and
pursuing ecosystem approaches to resource management.  The expected outcomes of the
project are: (1) an overall coordinated resource management plan for the lower Joseph
Creek watershed, with action plans which will guide coordinated management,
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restoration and monitoring, and (2) a watershed assessment.  Project monitoring efforts
will focus on completing assessment activities and action plans according to schedule.
 
 Section 7.  Project description
 
 a. Technical and/or scientific background.
 
 Watershed conditions in Lower Joseph Creek drainage warrant restoration.  While
some portions of the watershed are intact, the overall watershed condition rating is poor
(USDA 1994).  Historic uses of the watershed have changed hydrologic functions (USDA
1994).  In addition, there is a concern that current overstocking of forested lands and
excessive fuels have increased the potential for large-scale stand-replacement wildfires
(USDA 1992).
 
 The Lower Joseph Creek watershed is an anadromous fishery containing habitat
for chinook salmon and steelhead trout.  Reports of chinook salmon presence have been
sporadic (Chapman 1940, Stout 1957).  However, suitable rearing habitat has led Nez
Perce Tribe fisheries biologists to suspect the presence of chinook in the lower 4.2 miles.
Nonetheless, reports of chinook salmon had not been substantiated until recently.  In
October 1997, a pair of chinook salmon were reported approximately 10.5 miles up
Joseph Creek.  A Washington Department of Fish and Wildlife biologist verified the
sighting, collected a chinook carcass and located the redd (Mendel 1998).
 
 Restoration of the Lower Joseph Creek watershed has been attempted, but never
in a coordinated manner.  On the National Forest portion of the watershed, restoration
activities have included, riparian planting and fencing, adjustments in livestock grazing
systems, stand thinning, and prescribed burning.  Treatments, however, have responded to
symptoms of ecosystem imbalance and not the underlying problems.  Using the existing
ecosystem components as building blocks, the primary need is to restore conditions and
reduce the risk of large disturbances such as epidemic insect infestations or widespread
stand-replacement fires.  Yet, efforts at restoration are complicated by the fact that
ownership in the watershed is diverse and includes over 50 private land owners.
 
 Yet, a coordinated restoration approach is timely.  The Nez Perce Tribe has
recently acquired ownership of 10,300 acres in the watershed and a management plan is
underway.  The Forest Service anticipates funding to become available for a watershed
analysis on their own lands within the Lower Joseph Creek in 1999.  This project would
also advance and refine coordination and planning accomplished by the 1993 Wallowa
County/Nez Perce Tribe Salmon Habitat Plan, which identified high and low priority
problems in the watershed and recommended basic restoration treatments.  However,
more refined data is needed to further develop these concepts into a coordinated resource
management plan.  The CRMP effort proposed in this project offers an unparalleled
opportunity to move forward with gathering the data, and establishing the mechanisms,
needed to coordinate management, monitoring and restoration.
 
 The coordinated joint assessment of the watershed, which is proposed in this
project, would be the first step toward pursuing an ecosystem-based approach to
management, monitoring and restoration.  If funded, the project would also build
relationships among land owners and agencies and provide the opportunity to develop a
shared understanding of the watershed’s ecological condition.  These proposed activities
will achieve the goals and objectives of the 1994 Fish and Wildlife Program, including
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stakeholder coordination, monitoring and evaluation, and ecosystem analysis at the
watershed scale.
 
 b. Proposal objectives.
 
 1. The primary objective of this project is to facilitate the development of a
watershed-level cooperative resource management plan (CRMP) for public, private and
tribal lands in the entire lower Joseph Creek drainage, which meets the guidelines of, and
updates, the Wallowa County-Nez Perce Tribe Salmon Recovery Plan.
 
 2. The project’s second objective is to complete a watershed assessment,
implemented by public-private partnerships through the use of the CRMP process and
collaborative data gathering techniques.  This collaborative effort will result in the
development of a shared understanding of  the ecological condition of the watershed.
Both the process and the findings will be documented in publications available to the
public.
 
 3. Finally, the third objective is to develop action plans for public-private
coordination of management, restoration and monitoring across property boundaries
within the lower Joseph Creek watershed.  Additional publications will document how
the coordinated watershed management and monitoring activities have been structured
and what lessons have been learned in the process.
 
 c. Rationale and significance to Regional Programs.
 
 This project addresses the Fish and Wildlife Program (FWP) objectives of
supporting: ecosystem analysis; coordinating activities of private land owners, state,
federal and Tribal entities; and monitoring.  This project also has a strong connection
with the FWP habitat policies and habitat planning objectives to protect and improve
habitat conditions and ensure compatibility of activities with the biological needs of
salmon, steelhead and other fish and wildlife species.  Implementation of this project will
identify those opportunities existing across jurisdictional boundaries and encourage
coordination of human activities to protect and improve the productivity of salmon and
steelhead stocks.  It will also directly relate to the ICBEMP process of the Forest Service
and BLM.
 
 In addition, implementation of this project will result in identification of those
resources that exist in a high quality state and recommendations of processes which will
protect, maintain or enhance these resources.  Resources that are presently at risk will also
be identified and preventative and restorative recommendations will be made based on
the assessment completed within this project.
 
 Most significantly, the results of this project will include: (1) a coordinated,
public-private, multiple land ownership watershed resource management, restoration and
monitoring plan and action plans, and (2) an information/data management system and
habitat data base for this watershed that will be available for use by all.  The development
of this database may be of particular use to the Nez Perce Tribe as they develop the
wildlife mitigation and project plan for HETE’ WITS WETES, a 10,300 acre parcel
within this project’s boundaries obtained with BPA support as part of wildlife mitigation
agreements.
 
 d. Project history (for continuing projects).
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 Not applicable.
 
 e. Methods.
 
 The framework of the project is the Coordinated Resource Management Plan
(CRMP) process.  The Wallowa Soil and Water Conservation District (SWCD) and the
Natural Resource Conservation Service (NRCS) have jointly performed two CRMP
processes in the County to date.  However, both efforts have been at much smaller scales.
Due to the large scale of this project, Wallowa Resources will coordinate all aspects of
the project and assist with facilitation, while the SWCD will take the lead on facilitation.
 
 Through the previous CRMP processes, watershed assessments and other joint
efforts such as the Wallowa County/Nez Perce Tribe Salmon Recovery Plan, local
landowners, the Tribe and agency representatives have built effective working
relationships for natural resource planning.
 
 The watershed assessment component of this project will follow the process laid
out in the Ecosystem Analysis at the Watershed Scale: A Federal Guide for Watershed
Analysis, (Revised August 1995, Version 2.2, Portland, Oregon).  GIS information will
be obtained from a shared Wallowa County and USDA/U.S. Forest Service database as
well as data from the Oregon Department’s of Forestry and of Fish and Wildlife.
 
 Restoration activities, and efforts to reduce stream temperatures and sediment
loads throughout the watershed system, could include:
 
• planting coniferous and deciduous species along riparian zones;
• placing large woody debris in streams, to slow runoff and provide fisheries habitat;
• fencing watering corridors and supplying alternative water sources for livestock;
• establishing wetlands or filter strips for feedlot runoff;
• relocating roads outside of riparian areas;
• designing and maintaining roads, to avoid quick runoff and improve infiltration;
• limiting dust with palliatives;
• treating fuels; and
• coordinating recreational activities.
 
 No factors have been identified which will impede the success of this project.
 
 f. Facilities and equipment.
 
 Existing office facilities of applicants will be utilized.  No purchase of equipment
is being requested.
 
 g. References.
 
 Chapman, W.M. 1940.  Report of a Field Trip to the Snake River Drainage in

Idaho and Eastern Oregon in 1940.
 
 Mendel, Glen. 1998. Personal Communication. Fisheries Biologist, Washington

Department of Fish and Wildlife.
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 Stout, W.H. 1957.  Stream Surveys and Fish Relocation Feasibility Studies.
Oregon State Game Commission.

 
 USDA/U.S. Forest Service, July 1992.  Restoring Ecosystems in the Blue

Mountains -- A Report to the Regional Forester and the Forest Supervisors of the
Blue Mountains Forests.  Portland, Oregon:  USDA/USFS Pacific Northwest
Region.

 
 USDA/U.S. Forest Service. 1994. Wallowa-Whitman National Forest: Joseph Creek
 Section 7 Watershed Assessment of Ongoing Activities.  Enterprise, Oregon:
 USDA/USFS-Wallowa Whitman National Forest.
 
 Section 8.  Relationships to other projects
 
 This project area includes HETE’ WITS WETES, the Nez Perce Tribe’s 10,300
acre BPA funded wildlife mitigation project.  The data exchange and collaboration with
surrounding landowners will aid the Tribe in developing a management plan for this land
and any other lands that they may acquire in the future.
 
 This project will utilize the Northwest Power Planning Council project: Return to
the River, Restoration of Salmonid Fishes in the Columbia River Ecosystem,
Development of an alternative Conceptual Foundation and Review and Synthesis of
Science underlying the Columbia River Basin Fish and Wildlife Program, written by the
Independent Scientific Group in September 1996.
 
 Many water quality parameters, throughout the basin, have been monitored by the
Oregon Department of Fish and Wildlife, Nez Perce Tribe, Wallowa County, Natural
Resource Conservation Service, Wallowa Soil and Water Conservation District,
Wallowa-Whitman National Forest and Oregon State University.  This data will also be
available for, and used in, project implementation.  Additional monitoring data on
steelhead and salmon populations in the Joseph Creek watershed is also available and will
assist in the development of specific basin plans for water quality monitoring and
population monitoring plans with protocols to assure repeatable and interchangeable data.
 
 This project will also use information in the Application of the Ecosystem
Diagnosis and Treatment Method to the Grande Ronde Model Watershed, funded by BPA
in 1996-1997 and the Proposed Recovery Plan for the Snake River Salmon, written by the
U.S. Department of Commerce National Oceanic and Atmospheric Administration,
National Marine Fisheries Service (March 1995).
 
 BPA has supported Oregon Department of Fish and Wildlife and Wallowa-
Whitman National Forest for many years through funding numerous habitat improvement
projects, many which are located in the Upper Joseph Watershed such as riparian
exclusion fencing on a portion of Davis Creek.  This project will complement those past
efforts.
 
 The Joseph Creek CRMP will also complement the Wallowa County/Nez Perce
Tribe Recovery Plan completed in 1993 and will result in the gathering of sufficient
information to create a stewardship unit as defined in that plan.
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 Section 9.  Key personnel
 
 Principal Investigator and Project Coordinator:   Diane Shetler
 Diane is a native of Wallowa County who currently serves as Executive Director
of Wallowa Resources, Inc., a private non-profit operating in Wallowa County.  Wallowa
Resources is made up primarily of people from Wallowa County who are concerned
about forest health, family wage jobs in natural resources and natural resource education.
Prior to this position, Diane has worked as the Director of Land Use Planning and
Building Department/ Wallowa County Court and the Committee Administrator for the
State and Federal Affairs Committee/ Oregon State House of Representatives.
 Diane will be responsible for overall project coordination and will assist with
facilitation.
 
 Principal Facilitator:  Cynthia Warnock
 Cynthia has been District Manager of the Wallowa Soil and Water Conservation
District for the past four and a half years.  During this time, she has administered
approximately fifteen Watershed Health Program projects, ten Governor’s Watershed
Enhancement Board projects, and twelve Bonneville Power Administration Projects.  The
SWCS and NRCS have helped develop two Cooperative Resource Management Plans
(CRMP) within Wallowa County to date, the Big Sheep Creek CRMP and the Little
Sheep Creek CRMP.  CRMP’s are recognized statewide as a high priority action for
SWCD’s to be involved in.  It is included in their annual work plans.  Cynthia is well
known and respected in the community by private landowners and agency representatives.
She works closely with the local representative of the Nez Perce Tribe and is in tune with
resource conditions in Wallowa County through personal experience as well as
performing monitoring of projects for the SWCD. (See attached resume.)
 Cynthia will be the lead facilitator of the CRMP process and meeting facilitation
will be conducted by the NRCS.
 
 Section 10.  Information/technology transfer
 
 Implementation of this project will result in three publications which will be available to
the public:
 
• Lower Joseph Creek Coordinated Resource Management Plan;
• Public-Private, Community-Based Watershed Assessment in the Lower Joseph Creek

Drainage:  Approach, Process and Lessons Learned; and
• Public-Private, Community-Based Watershed Assessment in the Lower Joseph Creek

Drainage: Monitoring and Evaluation Findings.

In addition, project findings will be summarized in a regular newsletter and during
meetings.  The newsletters and meetings will provide opportunities for all stakeholders to
discuss and stay current with information gathered.  In addition, periodic workshops will
be held among stakeholders to discuss progress and analyze technical findings.

Information will also be available through shared GIS compatible technology
housed at the Forest Service/ Wallowa Whitman National Forest.


